

CHANGE ORDER

OWNER ☒
ARCHITECT ☐
CONTRACTOR ☐
FIELD ☐
OTHER ☐



1001 E. NINTH STREET
RENO, NEVADA 89520
PHONE: (775) 328-2040
FAX: (775) 328-3699

PROJECT: **South Truckee Meadows – Steamboat Lift
Station Force Main Bypass Project
Terabyte Court
Reno, NV 89521**

CHANGE ORDER NO.: **02**

TO CONTRACTOR: **Sierra Nevada Construction, Inc.
2055 East Greg Street
P.O. Box 50760
Sparks, NV 89435-0760**

DATE: **August 23, 2019**
CONTRACT DATE: **February 18, 2019**

The scope of work and project cost are to be modified as follows:

Change Order No. 02 dated August 23, 2019 – Labor and materials to replace adjacent Air Release Assembly located on Steamboat Forcemain, per attached details.

Adjusted contract duration is 63 days; associated work related to CCO 2 increase contract duration to 68 days.

Further, this change order also modifies the original agreement, dated February 18, 2019 by extending the agreement to December 31, 2019.

Amount \$36,000.00 (Not to Exceed)

Not valid until signed by the Owner and Contractor.

The original (Contract Sum) was.....	\$	275,007.00
Net change by previously authorized Change Orders.....	\$	32,581.00
The (Contract Sum) prior to this Change Order was	\$	307,588.00
The (Contract Sum) will be (increased) by this Change Order in the amount of.....	\$	36,000.00
The new Contract Sum including this Change Order will be.....	\$	343,588.00
The Contract Time will be (increased) by	(5)	days.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Sierra Nevada Construction, Inc.

Washoe County Community Services Department,
Capital Projects

CONTRACTOR

OWNER

2055 East Greg St. – P.O. Box 50760

1001 East 9th Street

Address

Address

Sparks, NV 89435-0760

Reno, NV 89520-0027

BY

BY

DATE

DATE