



# CHANGE ORDER REQUEST

PCO No. 063

Project No.: 11246. - TMFPD Station 35

Date: 05/13/2026

To: Jay Cwiak  
Truckee Meadows Fire Protection District  
3663 Barron Way  
Reno, NV 89511

From: Jacob Sands  
Plenium Builders  
825 Steneri Way  
Sparks, NV 89431

Phone: 775-326-6000  
Fax:  
Email: JCwiak@tmfpd.us

Phone: 775-857-8086  
Fax:  
Email: jsands@pleniumbuilders.com

cc:

Below is the detail for our proposal to complete the following changes in contract work:  
- PCO: Schedule Extension

PCO Item	Change (in Days)	Amount
1 : Schedule extension of the contractual completion date from May 22nd to June 19th		\$ 0.00

***By signing below the owner is authorizing the work described in this document. Both owner and contractor agree to the work being performed. The contract will be adjusted as indicated and will include contractual fees as well as potential impacts to the schedule and their associated costs.***

Total \$ 0.00

Submitted By:   
Jake Sands  
05/13/2026  
Date

Approved By:   
5/21/2026  
Date  
Truckee Meadows Fire Protection District