Hexagon Unified CAD & RMS Replacement Project Update

August 2025









Background



EXPLORATION & CONSULTANT RFQ



RFP PROCESS



REGIONALIZATION WORKGROUP



GOVERNANCE & AGREEMENT



CONFIGURE & IMPLEMENT









Governance Boards

Manager's Board

Oversight

Budget Approval

Conflict Resolution

Executive Board

Support

Operational Guidelines

Budget Development

Change Advisory Board

Change Management












On Call Dispatch & On Call Records











Key Accomplishments



Hardware & Software Installation Complete



System Build & Configuration 95% Complete



3rd Party Integrations 80% Complete



Disaster Recovery/Back-Up Site Installation











Meeting Regional Goals Through Design



Common Language



Integrated Responses



Automation with Al



Regional Processes



Information Access










Remaining Timeline











Project Status



Delayed Schedule (4 months)



On Budget



Fully Supported



Prepared for Go-Live on 02/23/26







