



Open Space and Regional Parks Commission Meeting
May 27, 2026

PLANNING HIGHLIGHTS

- The Master Plan update for Lazy 5 Regional Park is underway. Kimley-Horn and park staff hosted their initial stakeholder meetings the week of May 11th-15th and will be finalizing these meetings in the coming weeks. The webpage for the [Lazy 5 Regional Park Master Plan](#) is live with the first phase of public outreach commencing. Phase 1 community feedback can be submitted through the [Lazy 5 Master Plan | Kimley-Horn Social Pinpoint](#) link where the public can take the current survey, navigate through a park site map, help determine project priorities and provide comments. Phase 1 public feedback for the master plan will be accepted through July 26. Community Workshop #1 will be held on Thursday, June 11, 5:00pm-7:00pm at Lazy 5 Regional Park, Cottonwood Room. Scheduled tabling for the Master Plan will occur during the Lazy 5 Summer Music Series on June 10 and July 22.
- Approximately ½-mile of new trail was constructed using volunteers at Huffaker Hills in partnership with Gear Hut.
- The Canepa Ranch Trailhead project construction bid opening is scheduled for Wednesday, May 20th. Construction is expected to begin in early July 2026. This project is funded through a Conserve Nevada Program grant.
- The Sierra Front Trail project construction bid opening is scheduled for Friday, May 22nd. Construction is expected to begin in July 2026. This project is funded through a Recreational Trails Program grant.
- Wayfinding sign installation is 50% complete at Hidden Valley Regional Park. Additional wayfinding signs and kiosk panels will be installed along the Highland Loop and Backcountry Loop trails over the next few weeks. This project is funded through a Recreational Trails Program grant.
- The Board of County Commissioners accepted a Recreational Trails Program grant from the State of Nevada, Division of State Parks in the amount of \$68,000.00, with a Washoe County match of \$17,000.00 for a total project cost of \$85,000.00. This planning grant supports the design of four trail bridges that will be included in the Phase 2 section of the Sierra Front Trail connecting from Hunter Lake Road to the Ballardini Ranch Trailhead.