

CHANGE ORDER

OWNER ☒
ARCHITECT ☐
CONTRACTOR ☐
FIELD ☐
TMWA ☐



1001 E. NINTH STREET
RENO, NEVADA 89520
PHONE: (775) 328-2040
FAX: (775) 328-3699

PROJECT: **Pleasant Valley Interceptor Reach 3-GMP1 Project**
(name, address)

CHANGE ORDER NO.: **02**

TO CONTRACTOR: **Sierra Nevada Construction, Inc.**
2055 E. Greg Street
Sparks, NV 89431

CHANGE ORDER DATE: 08/25/2026
NOTICE TO PROCEED DATE: 03/04/2026

The scope of work and project cost are to be modified as follows:

Change Order No. 02 dated 08/25/2026

- | | | |
|---|---------------|------------------------|
| - Substitution of the planned 14-inch HDPE reclaimed water pipeline with a 12-inch coated welded steel pipeline, installation of an 18-inch FRP sewer pipeline, and associated work required to accommodate increased installation depths, including deeper bore pits, specialized shoring, and polymer manhole manhole structures, additional 12-inch coated welded steel pipe and 18-inch FRP pipeline outside the original alignment, additional channel riprap placement and an additional maintenance access road. | Amount | \$ 1,158,641.55 |
| | Amount | \$ 1,158,641.55 |

The contract date will be increased by 0 days.

It is understood and agreed that the above change in the contract price will compensate the Contractor for all direct and indirect costs which will be incurred in performing the changed work and for all direct and indirect costs which will be incurred as a result of the impact or effect of the changed work on the unchanged work.

Not valid until signed by the Owner and Contractor.

The original (Contract Sum) was	\$	6,538,873.95
Net change by previously authorized Change Orders	\$	0.00
The (Contract Sum) prior to this Change Order was	\$	6,538,873.95
The (Contract Sum) will be (increased) by this Change Order in the amount of	\$	1,158,641.55
The new Contract Sum including this Change Order will be	\$	7,697,515.50
The Contract Time will be (increased) by		0 days.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

Sierra Nevada Construction, Inc.

CONTRACTOR

2055 E. Greg Street

Address

Sparks, NV 89431

BY

DATE

Washoe County

OWNER

1001 E. Ninth St.

Address

Reno, NV 89512

BY

DATE