AMENDMENT NO. 1
TO AGREEMENT FOR PROFESSIONAL CONSULTING SERVICES
FOR PLEASANT VALLEY INTERCEPTOR REACH 3 PROJECT

THIS AMENDMENT NO. 1 TO THE ORIGINAL AGREEMENT between the County of Washoe and between Sierra Nevada Construction, Inc. revises this Agreement as follows:

The purpose of this Amendment No. 1 is to add additional scope of work as outlined in the attached Exhibit A submitted by Sierra Nevada Construction, Inc. Additional compensation to Sierra Nevada Construction, Inc. in the amount of $31,750.00 for Amendment No. 1 scope of work described in Exhibit A to this Amendment will increase the original contract amount from $298,881.00 to a total contract amount of $330,631.00.

ARTICLE 2 – SERVICES TO BE PERFORMED BY CONSULTANT

Article 2 has been amended to include the scope of services attached hereto as Exhibit A to Amendment No. 1.

ARTICLE 3 – COMPENSATION

Article 3 has been amended to increase the contract amount by $31,750.00 (additional services described in Exhibit A) to the original contract amount of $298,881.00, for a total contact amount of $330,631.00.

ALL OTHER TERMS AND CONDITIONS OF THE ORIGINAL AGREEMENT TO REMAIN UNCHANGED.

IN WITNESS WHEREOF, the parties hereto or a representative of either have set their hands and subscribed their signatures as of the date and year indicated:

By: _____ _____
Chair, Washoe County Commission Date

By: _____ _____
Marc Markwell, CFO/General Counsel Date
Sierra Nevada Construction, Inc.