



Nevada Department of
Public Safety
Office of Criminal Justice Assistance

STATE OF NEVADA

Department of Public Safety
Office of Criminal Justice Assistance

PROJECT CHANGE REQUEST

Subgrantee: <u>Washoe County Sheriff's Office</u>	Project # <u>20-CESF-³¹321</u>
Address: <u>911 E Parr Blv</u>	
Project Title: <u>Polycom</u>	Request # <u>2</u>

The following change, amendment, or adjustment to the above subgrant is requested (Check one or more)

Project Period Extension ☒ Program Modification _____
 Budget Revision _____ Personnel Change _____
 (Complete Summary Below)

BUDGET REVISION SUMMARY

CATEGORY	CURRENT BUDGET	REQUEST BUDGET	NET CHANGE
Personnel	\$0.00	\$0.00	\$0.00
Contracts	\$0.00	\$0.00	\$0.00
Travel	\$0.00	\$0.00	\$0.00
Supplies/Operating	\$31,228.00	\$31,228.00	\$0.00
Confidential Funds	\$0.00	\$0.00	\$0.00
Equipment	\$35,806.00	\$35,806.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
TOTAL	\$67,034.00	\$67,034.00	\$0.00

OTHER CHANGES

Current Grant Period	Requested Grant Period
From: <u>1/20/2020</u> To: <u>6/30/2021</u>	From: <u>1/20/2020</u> To: <u>12/31/2021</u>
Project Director:	
From: <u>Petra Bartella</u>	To: <u>Patricia Beckman</u>

This request is to extend the term of the grant period to allow for the purchase and receipt of UV lights.

X [Signature] 6/22/21
 Authorized Signature Date

X [Signature] 6/23/21
 OCJA Program Manager Date

Office use only - will this affect FFATA?
☐ Yes ☐ No

X [Signature] 6-23-21
 OCJA Administrator Date