



Legislation Details (With Text)

File #: TMP-2859 **Version:** 1 **Name:**
Type: Contract **Status:** Miscellaneous
File created: 12/19/2018 **In control:** Community Services Department
On agenda: 1/8/2019 **Final action:**
Title: Recommendation to approve Amendment No. 1 to the Agreement for Construction Services, [increasing the contract amount by \$986,204.55 for a total contract amount of \$13,816,204.55] and extending the contract date to August 31, 2019, for the South Truckee Meadows Water Reclamation Facility Biosolids Facilities Project. Community Services. (Commission District 2.) FOR POSSIBLE ACTION

Sponsors:

Indexes:

Code sections:

Attachments: 1. BCC 01-08-19 - Staff Report, 2. BCC 01-08-19 - Attachment A, 3. BCC 01-08-19 - Amendment No 1, 4. BCC 01-08-19 - Contract Change Order, 5. BCC 01-08-19 - Original Construction Agreement

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Recommendation to approve Amendment No. 1 to the Agreement for Construction Services, [increasing the contract amount by \$986,204.55 for a total contract amount of \$13,816,204.55] and extending the contract date to August 31, 2019, for the South Truckee Meadows Water Reclamation Facility Biosolids Facilities Project. Community Services. (Commission District 2.) FOR POSSIBLE ACTION