



Legislation Details (With Text)

File #: TMP-3262 **Version:** 1 **Name:**

Type: Contract **Status:** Miscellaneous

File created: 8/29/2019 **In control:** Community Services Department

On agenda: 9/24/2019 **Final action:**

Title: Recommendation to approve Amendment No. 1 to the Agreement for Construction Services, [increasing the contract amount by \$68,581.00 for a total contract amount of \$343,588.00] and extending the contract date to December 31, 2019, for the South Truckee Meadows - Steamboat Lift Station Force Main Bypass Project. Community Services. (Commission District 2.) FOR POSSIBLE ACTION

Sponsors:

Indexes:

Code sections:

Attachments: 1. BCC 09-24-19 - Staff Report - Budget Increase for Steamboat Lift Station, 2. BCC 09-24-19 - Amendment No 1, 3. BCC 09-24-2019 Change Order Request 2 Replace AirVac, 4. BCC 09-24-19 Original Construction Agreement

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Recommendation to approve Amendment No. 1 to the Agreement for Construction Services, [increasing the contract amount by \$68,581.00 for a total contract amount of \$343,588.00] and extending the contract date to December 31, 2019, for the South Truckee Meadows - Steamboat Lift Station Force Main Bypass Project. Community Services. (Commission District 2.) FOR POSSIBLE ACTION