



## Legislation Details (With Text)

**File #:** TMP-3262    **Version:** 1    **Name:**

**Type:** Contract    **Status:** Miscellaneous

**File created:** 8/29/2019    **In control:** Community Services Department

**On agenda:** 9/24/2019    **Final action:**

**Title:** Recommendation to approve Amendment No. 1 to the Agreement for Construction Services, [increasing the contract amount by \$68,581.00 for a total contract amount of \$343,588.00] and extending the contract date to December 31, 2019, for the South Truckee Meadows - Steamboat Lift Station Force Main Bypass Project. Community Services. (Commission District 2.) FOR POSSIBLE ACTION

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. BCC 09-24-19 - Staff Report - Budget Increase for Steamboat Lift Station, 2. BCC 09-24-19 - Amendment No 1, 3. BCC 09-24-2019 Change Order Request 2 Replace AirVac, 4. BCC 09-24-19 Original Construction Agreement

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Recommendation to approve Amendment No. 1 to the Agreement for Construction Services, [increasing the contract amount by \$68,581.00 for a total contract amount of \$343,588.00] and extending the contract date to December 31, 2019, for the South Truckee Meadows - Steamboat Lift Station Force Main Bypass Project. Community Services. (Commission District 2.) FOR POSSIBLE ACTION