

## Washoe County

## Legislation Details (With Text)

File #: TMP-3672 Version: 1 Name:

Type: Action Item Status: Miscellaneous

File created: 11/8/2019 In control: Board of Fire Commissioners

On agenda: 11/19/2019 Final action:

Title: Recommendation to approve a change order to the Agreement for Professional Services with Paul

Cavin Architect, LLC, increasing the existing contract amount owed by Truckee Meadows Fire Protection District by \$42,900 for a total contract amount of \$138,050 for the Fire Station 37 replacement Project in Hidden Valley; The scope to the contract change proposal is to provide programming and conceptual design services for the proposed apparatus bay as well as additional engineering design scope for the proposed boundary line adjustment to the existing fire station whereas the original scope only included the design efforts for the residence. Station 37 is located at 3255 W. Hidden Valley Drive, Reno, NV 89502. (Commission District 2) FOR POSSIBLE ACTION

Sponsors:

Indexes:

**Code sections:** 

Attachments: 1. Item #7 Cavin Station 37 Staff Report, 2. Item #7 Cavin Station 37 Change Order #1, 3. Item #7

Cavin Station 37 Original Proposal

Date Ver. Action By Action Result

Recommendation to approve a change order to the Agreement for Professional Services with Paul Cavin Architect, LLC, increasing the existing contract amount owed by Truckee Meadows Fire Protection District by \$42,900 for a total contract amount of \$138,050 for the Fire Station 37 replacement Project in Hidden Valley; The scope to the contract change proposal is to provide programming and conceptual design services for the proposed apparatus bay as well as additional engineering design scope for the proposed boundary line adjustment to the existing fire station whereas the original scope only included the design efforts for the residence. Station 37 is located at 3255 W. Hidden Valley Drive, Reno, NV 89502. (Commission District 2) FOR POSSIBLE ACTION