



## Legislation Details

<b>File #:</b>	TMP-5048	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Action Item	<b>Status:</b>		Miscellaneous	
<b>File created:</b>	5/24/2021	<b>In control:</b>		Community Services Department	
<b>On agenda:</b>	6/8/2021	<b>Final action:</b>			
<b>Title:</b>	Recommendation to approve Change Order No. 3, [in the amount of \$762,994.23], for Guaranteed Maximum Price work package #2 (GMP#2) which was approved for the South Truckee Meadows Water Reclamation Facility 2020 Expansion Project, [increasing the approved contract amount to \$4,200,670.63]. Change Order No. 3 is for the installation of 14 dewatering wells and infrastructure necessary to lower the groundwater levels in project areas allowing for subgrade excavation and construction activities. This request conforms to Nevada Revised Statutes and Washoe County policy requirements for project cost increases exceeding \$25,000 or 5%, whichever is greater, of the original approved contract amount. Community Services. (Commission District 2.) FOR POSSIBLE ACTION				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. BCC 06-08-21 - Staff Report STMWRF GMP 2 Dewatering CCO, 2. BCC 06-08-21 - Change Order No 3 STMWRF Dewatering				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------