

**AMENDMENT NO. 1
TO AGREEMENT FOR PROFESSIONAL CONSULTING SERVICES
FOR SOUTH TRUCKEE MEADOWS STEAMBOAT LIFT STATION
AND FORCE MAIN PROJECT**

THIS AMENDMENT NO. 1 TO THE ORIGINAL AGREEMENT between the County of Washoe and Stantec Consulting Services Inc. revises this Agreement as follows:

The purpose of this Amendment No. 1 is to add additional scope of work as outlined in the attached Exhibit A submitted by Stantec Consulting Services Inc. Additional compensation to Stantec Consulting Services Inc. in the amount of \$295,567.92 for Amendment No. 1 scope of work described in Exhibit A to this Amendment will increase the original contract amount from \$740,674.00 to a total contract amount of \$1,036,241.92.

ARTICLE 2 – SERVICES TO BE PERFORMED BY CONSULTANT

Article 2 has been amended to include the scope of services attached hereto as Exhibit A to Amendment No. 1.

ARTICLE 3 – COMPENSATION

Article 3 has been amended to increase the contract amount by \$295,567.92 (additional services described in Exhibit A) to the original contract amount of \$740,674.00, for a total contact amount of \$1,036,241.92.

ALL OTHER TERMS AND CONDITIONS OF THE ORIGINAL AGREEMENT TO REMAIN UNCHANGED.

IN WITNESS WHEREOF, the parties hereto or a representative of either have set their hands and subscribed their signatures as of the date and year indicated:

By: _____
Chair, Washoe County Commission

_____ Date

By: _____
Guy Roundy, Project Financial Manager,
Stantec Consulting Services Inc.

_____ Date