
  AMENDMENT #1  
Agreement Regarding November 2002 State 

Question 1: Parks and Open Space Bond Issue – Lake Tahoe 
Bike Path Project Funding 

 

 
 

THIS AMENDMENT #1 TO THE ORIGINAL AGREEMENT between Washoe County, a political 
subdivision of the State of Nevada (“Washoe County”) and Tahoe Transportation District, a 
bi-state transportation district created by Public Law 96-551 (1980) (“TTD”) 
 
6. Obligation of Funds. The Project shall be completed no later than June 30, 2019, 
unless otherwise extended by mutual agreement of the Parties and enabling legislation to 
extend the availability of SQ-1 Funds. Washoe County may authorize TTD to use any 
remaining SQ-1 Funds for another authorized phase of the Project.  

 
 

Page two of Exhibit A Phase V Lake Tahoe Bike Path Proposed Budget shall be replaced by the attached Lake 
Tahoe Bike Path Project Proposed Budget Revision Exhibit A Amendment 1.  



 
ALL OTHER TERMS AND CONDITIONS OF THE ORIGINAL AGREEMENT TO REMAIN UNCHANGED. 
IN WITNESS WHEREOF, the parties hereto or a representative of either have set their hands and 
subscribed their signatures as of the date and year indicated. 

 
For Washoe County: 
 
 
 
By:        
  Dave Solaro 
  Assistant County Manager 
Date:        
 
For Tahoe Transportation District: 
 
By:        
  Carl Hasty 
  District Manager 
 
Date:        



Exhibit A
Amendment 1

Project Task/Items
Q1 - Phase 5 
Orig Budget

Proposed 
Budget Change

Proposed 
Budget Shift 
from Original

Expenditure 
Start Date

Orig Anticipated 
End Date for 
Expenditures

Requested End 
Date for 

Expenditures
TTD Grant & Contract Mgmt 65,000.00 90,000.00 25,000.00 7/1/2017 12/31/2018 6/30/2019
WC Grant & Contract Mgmt 5,000.00 5,000.00 0.00 7/1/2017 12/31/2018 6/30/2019
Eng & Construction - Phase III (Central Corridor) 500,000.00 303,729.72 -196,270.28 7/1/2017 12/31/2018 6/30/2019
Eng & Construction - Phase II (No Demo) 1,580,528.00 1,751,798.28 171,270.28 7/1/2017 12/31/2018 6/30/2019

Total 2,150,528.00 2,150,528.00 0.00 7/1/2017 12/31/2018 6/30/2019

Match 17,890,000.00 2,150,528.00*
Total 20,040,528.00 4,301,056.00

*Required 50% match from Federal Land Access Program 

Lake Tahoe Bike Path Project 
Proposed Budget Revision











Lake Tahoe Bike Path Project Phase V - Washoe CountyITTD 

I 0. Records Retention. In accordance with NRS Chapter 239, TIO agrees to maintain 
all records relevant to the Project. Additionally, TIO must keep records at least six (6) 
years from the end of the State's fiscal year (July-June) in which the Project was 
completed. If any litigation concerning the Project is begun before the expiration of this 
six (6) year period, the individual file must be retained for six (6) calendar years from the 
date ofresolution of the litigation; and before any files are destroyed recipient must 
contact the State Department of Conservation and Natural Resources to obtain and verify 
final disposition instructions. This requirement also applies to TID's contractors and any 
subcontractors. 

GENERAL PROVISIONS 

I 1. Entire Agreement. This agreement represents the full and complete 
understanding by the Parties and changes may be made only with the approval of the 
Parties. 

12. Assignment. This agreement shall be binding upon the Parties, their
representatives, successors and assigns. No assignment or transfer of this agreement or
any part thereof shall occur unless mutually agreed upon in writing by the Parties.

13. Modification. This agreement may be modified in writing and signed by the
Parties.

14. Severability. Each paragraph and provision of this agreement is severable, and if
one or more paragraphs or provisions of this agreement are declared invalid, the
remaining paragraphs and provisions of this agreement will, if possible, remain in full
force and effect.

15. Notices. All notices required by this agreement shall be in writing, must be sent
to the addresses provided below and are deemed effective upon placement in the United
States Mail, postage prepaid addressed to:

Washoe County 
David Solaro, Assistant County Manager 
P.O. Box 11130 
Reno, NV 89520-0027 
775-823-6500

Tahoe Transportation District 
Carl Hasty, District Manager 
P.O. Box 499 
Zephyr Cove, NV 89448 
775-589-5500

16. Termination. Any of the Parties, in writing, may terminate this agreement at any
time with thirty (30) days advance written notice to the other party.
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