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AGENDA ITEM # ______ 

 

  
   

 STAFF REPORT  

 BOARD MEETING DATE:  May 26, 2026  

   

   

DATE: April 24, 2026 

TO: Board of County Commissioners 

FROM: Dwayne Smith, Division Director, Engineering & Capital Projects 

Community Services, 775-328-2043, Desmith@washoecounty.gov 

THROUGH: Eric Crump, Director,  

Community Services Dept., 775-328-3625, 

ecrump@wasehocounty.gov 

SUBJECT: Recommendation to approve Amendment No. 1 to the Agreement for 

Professional Consulting Services between Sierra Nevada Construction, 

Inc. and Washoe County to provide Construction Manager-At-Risk 

(CMAR) preconstruction services in support of the Pleasant Valley 

Interceptor Reach 3 Project [in the amount of $31,750.00 for a total 

contract amount of $330,631.00].  This amendment allows for 

supplemental preconstruction services for the additional development 

of dewatering design and analysis for more complex than anticipated 

groundwater conditions and the procurement of polymer precast lift 

station components to support the Pleasant Valley Interceptor Reach 3 

Project. (Commission District 2.) FOR POSSIBLE ACTION 

 

 

SUMMARY 

Staff requests the Board of County Commissioners approve Amendment No. 1 to the 

Professional Services Agreement with Sierra Nevada Construction, Inc. for the Manager-

At-Risk (CMAR) preconstruction services in support of the Pleasant Valley Interceptor 

Reach 3 Project. The purpose of this amendment is to provide additional development of 

dewatering design and analysis for more complex than anticipated groundwater 

conditions and the procurement of polymer precast lift station components.   

This amendment is necessary to advance the design and construction of GMP #2 

dewatering and GMP#3 for the additional sewer interceptor, borings beneath creeks and 

associated sensitive areas, as well as the construction of a new sanitary sewer lift station. 

 

Washoe County Strategic Objective supported by this item: Fiscal Sustainability: 

Long-term sustainability.  
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PREVIOUS ACTION 

On December 16, 2025, the Board of County Commissioners (Board) authorized Sierra 

Nevada Construction, Inc., as the Construction Manager-At-Risk (CMAR) and approve 

Guaranteed Maximum Price (GMP 1) Agreement to construct reclaimed water pipelines, 

gravity sewer pipelines, sewer force main pipelines, and appurtenances, to support the 

Pleasant Valley Interceptor Reach 3 Project in the amount of $6,538,873.95. 

On August 8, 2025, Washoe County entered into a professional service agreement for 

preconstruction services with Sierra Nevada Construction, Inc. approved by Washoe 

County Purchasing Manager. 

On May 20, 2025, the Board of County Commissioners (Board) adopted the Washoe 

County Final budget for Fiscal Year 2026 as well as adopting the Capital Improvement 

Plan (CIP) for Fiscal Years 2026-2030. 

On June 20, 2023, the Board approved Amendment No. 1 to an Agreement for 

Professional Consulting Services between Washoe County and Carollo to provide 

professional engineering permitting services, engineering construction management and 

environmental engineering oversight for Pleasant Valley Sanitary Sewer Interceptor - 

Reach 3 Project and the Pleasant Valley Sanitary Sewer Lift Station Project within the 

STMWRF service area in the amount of $811,367.70. 

On April 12, 2022, the Board approved a Grant of Sanitary Sewer and Reclaim Facilities 

Easement for the Pleasant Valley Sanitary Sewer Interceptor Reach 3 Project and 

approved the payment of $15,000.00 for the easement to 40 Zircon LLC, according to the 

appraised valuation dated January 12, 2022.   

On May 11, 2021, the Board approved an Agreement for Professional Consulting 

Services between Washoe County and Kautz Environmental Consultants, Inc. to provide 

pre-construction cultural resource mitigation activities for Reach 3 of the Pleasant Valley 

Sewer Interceptor Project within the South Truckee Meadows Water Reclamation 

Facility (STMWRF) service area in the amount of $391,681.00. 

On May 11, 2021, the Board authorized, as an invited signatory, the Memorandum of 

Agreement (MOA) among the Nevada Division of Environmental Protection, the US 

Environmental Protection Agency (Region 9), the Nevada State Historic Preservation 

Officer and Washoe County, (UT #2019-5827), for the Pleasant Valley Interceptor Reach 

3 Project located within the STMWRF service territory, a project necessary to respond to 

sanitary sewer demands from new area development. 

On June 23, 2020, the Board approved an Agreement for Professional Engineering 

Services between Washoe County and Carollo to provide construction management and 

bidding services for Pleasant Valley Interceptor Reach 3 and Pleasant Valley Lift Station 

Construction Management Services in the amount of $1,873,241.00. 

On August 28, 2018, the Board approved an agreement for consulting engineering 

services with Carollo, to provide final engineering design and bidding services for the 

Pleasant Valley Reach 3 Sanitary Sewer Interceptor project commencing August 28, 

2018 through January 31, 2020 in the amount of $838,797.00. 
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BACKGROUND 

Washoe County owns and operates STMWRF, which provides sewer treatment to 

approximately 25,000 homes and businesses within southern Washoe County, including 

portions of the City of Reno.   

 

The Pleasant Valley Interceptor Sanitary Sewer – Reach 3 project was identified several 

years ago as a project necessary to expand the service territory south in response to new 

development. The Project will expand sewer collection service for the South Truckee 

Meadows from the Damonte Ranch Parkway to the vicinity of Towne Drive.  

Construction elements that are part of the project include reclaimed water pipelines, 

gravity sewer pipelines, sewer force main pipelines, appurtenances, jack-and-bore 

operations beneath U.S. Highway 395 and Geiger Grade, roadway restoration and the 

early procurement of select equipment  that includes submersible pumps, backup diesel 

pump, auxiliary diesel power generator, lift station electrical, lighting, disconnects, 

transfer switch, and instrumentation. 

 

Staff have planned for this project to be delivered via three construction work packages.  

GMP #2 includes dewatering and the procurement of polymer precast lift station 

components, and it is anticipated that GMP #3 will include additional sewer interceptor, 

borings beneath creeks and associated sensitive areas, as well as the construction of a 

new sanitary sewer lift station.  This new lift station will allow the County to demolish 

the existing lift station that has exceeded its useful life and has become more costly to 

maintain and operate. 

 

FISCAL IMPACT 

Should the Board approve Amendment No. 1 to the Professional Services Agreement 

with Sierra Nevada Construction, Inc. for $31,750.00 [for total contract amount of 

$330,631.00], there is sufficient funds and budget authority in FY26 in the Utilities Fund 

(566), Pleasant Valley Interceptor Project (WR842017), Construction Contracts 

(781080).  Revenues in support of the project are provided from sewer connection fees. 

 

RECOMMENDATION 

It is recommended the Board of County Commissioners approve Amendment No. 1 to the 

Agreement for Professional Consulting Services between Sierra Nevada Construction, 

Inc. and Washoe County to provide Construction Manager-At-Risk (CMAR) 

preconstruction services in support of the Pleasant Valley Interceptor Reach 3 Project [in 

the amount of $31,750.00 for a total contract amount of $330,631.00].  This amendment 

allows for supplemental preconstruction services for the additional development of 

dewatering design and analysis for more complex than anticipated groundwater 

conditions and the procurement of polymer precast lift station components to support the 

Pleasant Valley Interceptor Reach 3 Project [in the amount of $31,750.00 for a total 

contract amount of $330,631.00].   

 

POSSIBLE MOTION 

Should the Board agree with staff’s recommendation, a possible motion would be:  

“Move to approve Amendment No. 1 to the Agreement for Professional Consulting 

Services between Sierra Nevada Construction, Inc. and Washoe County to provide 
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Construction Manager-At-Risk (CMAR) preconstruction services in support of the 

Pleasant Valley Interceptor Reach 3 Project [in the amount of $31,750.00 for a total 

contract amount of $330,631.00].” 

 

 

 


