Exhibit C.3 Project Permitting Schedule

ID	Task Mode	Task Name	Duration	Start	Finish
1		**NDOT Right of Way Occupancy Permit**	**185 days**	**Thu 8/16/18**	**Wed 5/1/19**
2		Pre-Application Meeting	0 days	Thu 8/16/18	Thu 8/16/18
3		Prepare Permit Application	20 days	Thu 8/16/18	Wed 9/12/18
4		Submit Permit Application (using 90% plans of improvements within NDOT Right of Way)	0 days	Wed 9/12/18	Wed 9/12/18
5		Agency Review Period	30 days	Thu 9/13/18	Wed 10/24/18
6		Modify Design Based on Permit Conditions (if required)	10 days	Thu 10/25/18	Wed 11/7/18
7		Resubmit Permit Application (if required)	0 days	Wed 11/7/18	Wed 11/7/18
8		NDOT Second Review Period (if required)	15 days	Thu 11/8/18	Wed 11/28/18
9		NDOT Pre-Approval of Permit	0 days	Wed 11/28/18	Wed 11/28/18
10		Construction Contract Bidding	24 days	Mon 1/21/19	Thu 2/21/19
11		Construction Contract Award	0 days	Thu 3/21/19	Thu 3/21/19
12		Notice to Proceed Issued by County	0 days	Wed 4/3/19	Wed 4/3/19
13		Contractor Submits Traffic Control Plan	0 days	Thu 4/11/19	Thu 4/11/19
14		NDOT Review Period	15 days	Thu 4/11/19	Wed 5/1/19
15		NDOT Issues Permit (after approval of Traffic Control Plan)	0 days	Wed 5/1/19	Wed 5/1/19
16		**City of Reno Special Use Permit**	**100 days**	**Thu 8/16/18**	**Wed 1/2/19**
17		Pre-Application Meeting	0 days	Thu 8/16/18	Thu 8/16/18
18		Develop Design and Prepare Permit Application	56 days	Thu 8/16/18	Thu 11/1/18
19		Submit Permit Application	0 days	Thu 11/1/18	Thu 11/1/18
20		City Staff Prepare Staff Report	24 days	Fri 11/2/18	Wed 12/5/18
21		Reno Planning Commission Permit Hearing (1st Wednesdays)	0 days	Wed 12/5/18	Wed 12/5/18
22		Reno Issues Permit Conditions	10 days	Thu 12/6/18	Wed 12/19/18
23		Modify Design Based on Permit Conditions (if applicable)	10 days	Thu 12/20/18	Wed 1/2/19
24		Reno Planning Commission Issues Permit	0 days	Wed 1/2/19	Wed 1/2/19
25		**City of Reno Building and Grading Permits**	**20 days**	**Fri 1/4/19**	**Thu 1/31/19**
26		Submit Permit Application	0 days	Fri 1/4/19	Fri 1/4/19
27		Building Department Review	10 days	Fri 1/4/19	Thu 1/17/19
28		Modify Plans Based on Plan Check Comments	5 days	Fri 1/18/19	Thu 1/24/19
29		Resubmit Construction Plans	0 days	Thu 1/24/19	Thu 1/24/19
30		Building Department Review	5 days	Fri 1/25/19	Thu 1/31/19
31		Building and Grading Permits Issued by City	0 days	Thu 1/31/19	Thu 1/31/19



Project: Pleasant Valley Interceptor Reach 3

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	